

05 October 2018

Dear Customer,

Please take note of dates below in regards to silo shutdowns due to maintenance:

AUTOMATION & COMPLIANCE CAPITAL PROJECTS FOR 2018/19 - SILO SHUT DOWNS REQUIRED						
Item	Description	Shutdown Reason	Comments	Start Date	End Date	Period (Weeks)
<b>A</b>	<b>2018/19 Silo Shutdown</b>					
1	Allanridge (259)	Refurbishment of PLC/SCADA	Shutdown completed and silo operational.	03-Sep-18	17-Sep-18	2
2	Potchefstroom (208)	New PLC/SCADA	Shutdown started, 1 week delay anticipated due to panel manufacturing & stock availability of suppliers.	01-Oct-18	30-Oct-18	4
3	Raathsvlei (240)	New PLC/SCADA	Shutdown started, 1 week delay anticipated due to civil works & stock availability of suppliers.	01-Oct-18	30-Oct-18	4
4	Schuttendraai (253)	New PLC/SCADA		01-Oct-18	30-Oct-18	4
5	Wesselsbron (277)	New PLC/SCADA	Dependant on CAPEX approval & stock availability of suppliers.	01-Nov-18	30-Nov-18	4
6	Heuningspruit (252)	New PLC/SCADA	Dependant on CAPEX approval & stock availability of suppliers.	15-Nov-18	14-Dec-18	4
7	Mirage (254)	New PLC/SCADA		01-Mar-19	30-Mar-19	4
8	Vierfontein (231)	Refurbishment of MCC		01-Mar-19	30-Mar-19	4
9	Theunissen (229) Silo 1	New PLC/SCADA		01-Apr-19	30-Apr-19	4
10	Theunissen (229) Silo 2	New PLC/SCADA		01-Apr-19	30-Apr-19	4
11	Placeholder	-		-	-	-

Abovementioned dates may change, should said dates change, it will be communicated accordingly.

Please contact your silo manager for further information.

Regards

Graham Lottering  
**MANAGER OPERATIONS**

**Directors / Direkteure**

JDM Minnaar (*Chairman/Voorsitter*), SF Booysen (*Vice-Chairman/Ondervoorsitter*), F Strydom (*Group Chief Executive/Groep Hoof Uitvoerende Beampte*)\*, CF Kruger (*Group Chief Financial Officer/Groep Hoof Finansiële Beampte*)\*, JBH Botha, AJ Kruger, NDP Liebenberg, JJ Minnaar, SM Mohapi, AK Olivier \*\*, TF van Rooyen, WH van Zyl, AG Waller  
 Group Company Secretary & Chief Legal Counsel/Groep Maatskappyskrywer & Hoof Regsadviseur: EM Joynt  
 \* (Uitvoerende/Executive) \*\* (Alternatief/Alternative)