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05 Oktober 2018 
 
 
 

Geagte Kliente, 
 
 

Neem asb kennis van onderstaande datums tov silo’s wat gesluit sal wees vir instandhouding: 

 
 

 
 
Bogenoemde datums kan verander, sou datums verander sal dit deurgegee word. 
 
Kontak asb u silo bestuurder vir verdere inligting 
 
 
Groete 
 
Graham Lottering 
MANAGER OPERATIONS  

Item Description Shutdown Reason Comments Start Date End Date Period (Weeks)

A 2018/19 Silo Shutdown

1 Allanridge (259) Refurbishment of PLC/SCADA
Shutdown completed and 

silo operational.
03-Sep-18 17-Sep-18 2

2 Potchefstroom (208) New PLC/SCADA

Shutdown started, 1 week 

delay anticipated due to 

panel manufacturering & 

stock availability of 

suppliers.

01-Oct-18 30-Oct-18 4

3 Raathsvlei (240) New PLC/SCADA

Shutdown started, 1 week 

delay anticipated due to 

civil works & stock 

availability of suppliers.

01-Oct-18 30-Oct-18 4

4 Schuttesdraai (253) New PLC/SCADA 01-Oct-18 30-Oct-18 4

5 Wesselsbron (277) New PLC/SCADA

Dependant on CAPEX 

approval & stock 

availability of suppliers.

01-Nov-18 30-Nov-18 4

6 Heuningspruit (252) New PLC/SCADA

Dependant on CAPEX 

approval & stock 

availability of suppliers.

15-Nov-18 14-Dec-18 4

7 Mirage (254) New PLC/SCADA 01-Mar-19 30-Mar-19 4

8 Vierfontein (231) Refurbishment of MCC 01-Mar-19 30-Mar-19 4

9 Theunissen (229) Silo 1 New PLC/SCADA 01-Apr-19 30-Apr-19 4

10 Theunissen (229) Silo 2 New PLC/SCADA 01-Apr-19 30-Apr-19 4

11 Placeholder - - - -

AUTOMATION & COMPLIANCE CAPITAL PROJECTS FOR 2018/19 - SILO SHUT DOWNS REQUIRED


